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Agenda

A Temporary Police Bid Results
A Police Station Design Development 100% Phase Review
A Document Review
A Budget Update
A Energy Model Review
A LEED/LEX Update
A Red List Update

A Solar Canopies Update
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Temporary Police
Bid Results




BID RESULTS

Temp Police Station:

A Filed Sub-bids received on 1/13/2022
A HVAC 8 (2) bidders
A Ambient Temp Corp. is the apparent low @ $27,600

A Electrical & (5) bidders.
A (1) had to withdraw due to a clerical error
A MEF Controls & Electrical Systems is the apparent low @ $124,500.
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BID RESULTS

Temp Police Station:

A General Contractor bids received on 1/27/2022
A (10) General Contractors submitted bids
A GC construction estimated budget was approximately $350,000
A Marino Construction is the apparent low bidder @ $351,100

A Low FSBs were carried in their bid.

A Bidding notes:
A High bidder was $604,000
A Average bid was $438,200

A Low bidders are being reviewed and Tecton will provide a letter of
recommendation shortly if there are no issues or irregularities.
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r Police HQ Design
Development 100%
Phase Review




DOCUMENT STATUS

Design Development Documents:

A Delivered on January 10, 2022 to the Town of Lexington, Estimator, Energy
Model er , Peer revi@&wers and Townds

A 2 Volumes of specifications
A171 30x426 Sheets

A Design Development Estimate Received on 1/27/22
A Energy model results Received on 1/27/22

A HDC Application has been filed ahead of the 2/3
deadline. Supplemental documentation is being developed and will be
issued later this month

A SB Presentation for DD closeout / Approval to proceed to CD scheduled
for 2/7/22
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FLOOR PLANS
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ELEVATIONS
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SOUTH ELEVATION
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ELEVATIONS
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ELEVATIONS

NORTH ELEVATION
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ELEVATIONS

WEST ELEVATION
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RENDERINGS
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